

স্মারক নং জবি/পউ/(বাং.ক্রয় পরি.)/০৫৬/২০০৯/০০৯

তারিখ: ২৮-০৭-২০২৪

বরাবর


পরিচালক

অর্থ ও হিসাব দপ্তর

জগন্নাথ বিশ্ববিদ্যালয়, ঢাকা-১১০০।

**বিষয়ঃ- ২০২৪-২০২৫ অর্থ বছরের মূল বাজেট ভিত্তিক কর্ম পরিকল্পনা প্রেরণ প্রসঙ্গে।**

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, ২০২৪-২০২৫ অর্থ বছরের মূল বাজেট ভিত্তিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।



(সৈয়দ আহম্মদ)


পরিচালক (ভারপ্রাপ্ত)

পরিকল্পনা, উন্নয়ন ও ওয়ার্কস দপ্তর।

স্মারক নং জবি/পউ/(বাং.ক্রয় পরি.)/০৫৬/২০০৯/০০৯

তারিখ: ২৮-০৭-২০২৪

১. পরিচালক, আইসিটি সেল, জগন্নাথ বিশ্ববিদ্যালয়। ২০২৪-২৫ অর্থ বছরের ক্রয় পরিকল্পনা অত্র বিশ্ববিদ্যালয়ের ওয়েব সাইটে প্রকাশের জন্য অনুরোধ করা হলো।
২. পিএস টু ভিসি, উপাচার্য দপ্তর, জগন্নাথ বিশ্ববিদ্যালয়। ভিসি মহোদয়ের সদয় অবগতির জন্য।
৩. পিএস টু ট্রেজারার, ট্রেজারার দপ্তর, জগন্নাথ বিশ্ববিদ্যালয়। ট্রেজারার মহোদয়ের সদয় অবগতির জন্য।
৪. জনাব মোহাম্মদ এমেল হক মোল্লা, ডেপুটি রেজিস্ট্রার (প্রশাসন), রেজিস্ট্রার দপ্তর, জবি। ২০২৪-২৫ অর্থ বছরের ক্রয় পরিকল্পনা পরবর্তী কার্যার্থে প্রেরণ করা হলো।
৫. অফিস নথি।



(মোঃ শফিকুল ইসলাম)


সহকারী রেজিস্ট্রার (পউও)


**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2024-25**  
**Goods and Services**

Name of University	:	Jagannath University
Agency/Department	:	University Grants Commission

Package No	Description of Procurement Package Goods and services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time code for process	Advertisement/EOI/Notice	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	completion of Contract	Total Time (in Days)
						GOB	GOB									
1	2	3	4	5	6	7	9	11	12	13	14	15	16	17	18	19
G-1	Computer Accessories (3255101)	Nos	3 Package	Direct/R FQ /OTM	As per delegation of Financial Power/HOP E	55.00	55.00	Planned dates	18-08-2024 08-12-2024 16-03-2025	01-09-2024 22-12-2024 01-04-2025	11-09-2024 05-01-2025 07-04-2025	15-09-2024 08-01-2025 13-04-2025	17-09-2024 12-01-2025 16-04-2025	08-10-2024 02-02-2025 07-05-2025	07-11-2024 01-03-2025 08-06-2025	
								Planned days	-	14 14 14	10 14 06	04 03 06	02 04 03	21 21 21	30 30 30	81 86 80
								Actual Dates								
G/2	Office Equipment (Photocopiers and others) (4112310)	Nos	3 Package	Direct/OTM/RFQ	As per delegation of Financial Power/HOP E	22.00	22.00	Planned dates	03-09-2024 22-01-2025 10-03-2025	17-09-2024 05-02-2025 17-03-2025	25-09-2024 13-02-2025 23-03-2025	01-10-2024 20-02-2025 -	06-10-2024 25-02-2025 -	27-10-2024 18-03-2025 01-04-2025	26-11-2024 17-04-2025 13-04-2025	
								Planned days	-	14 14 07	08 08 06	06 08 0	05 07 0	21 21 08	30 30 14	84 88 35
								Actual Dates								
G-3	Furniture (4112314)	Nos	4 Package	Direct (Gov. Organization) /OTM	As per delegation of Financial Power/HOP E	60.00	60.00	Planned dates	17-09-2024 07-01-2025 06-03-2025 20-03-2025	01-10-2024 21-01-2025 20-03-2025 27-03-2025	10-10-2024 30-01-2025 27-03-2025 13-04-2025	16-10-2024 05-02-2025 06-04-2025 -	20-10-2024 09-02-2025 13-04-2025 -	10-11-2024 02-03-2025 04-05-2025 20-04-2025	07-12-2024 01-04-2025 03-06-2025 30-04-2025	
								Planned days	-	14 14 07	09 09 17	06 06 10 0	04 04 07 0	21 21 21 07	30 30 30 10	84 84 89 41
								Actual Dates								
G-4	Printing and Binding (3255102)	Nos	3 Package	Direct/R FQ /OTM	As per delegation of Financial Power/HOP E	27.00	27.00	Planned dates	04-08-2024 15-10-2024 16-02-2025	18-08-2024 29-10-2024 02-03-2025	25-08-2024 10-10-2024 09-03-2025	01-09-2024 14-10-2024 -	08-09-2024 17-10-2024 -	29-09-2024 07-11-2024 16-03-2025	28-10-2024 06-12-2024 01-04-2025	
								Planned days	-	14 14 07	17 11 07	07 04 7	07 03 -	21 21 11	30 30 14	96 83 39
								Actual Dates								
G-5	Paper Purchase and Print (For Examination) Framework	LS	1 Package	OTM (Framework)	As per delegation of Financial	60.00	60.00	Planned dates	04-08-2024	18-08-2024	25-08-2024	01-09-2024	05-09-2024	29-09-2024	28-09-2027	
								Planned days	-	14	07	06	04	21	1095	1147

Package No	Description of Procurement Package Goods and services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time code for process	Advertisement/ EOI/Notice	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	completion of Contract	Total Time (in Days)
						GOB	GOB									
1	2	3	4	5	6	7	9	11	12	13	14	15	16	17	18	19
	(3221112)				Power/ HOPE			Actual Dates								
G-6	Transport (Vehicle) (4112101)	Nos	2	Direct (Gov. Organization) /OTM	As per delegation of Financial Power/HOP E	199.00	199.00	Planned dates	16-10-2024 09-01-2025		-	30-10-2024 30-01-2025		10-11-2024 04-02-2025	09-02-2025 03-05-2025	
								Planned days				14 21		11 04	90 90	115 115
								Actual Dates								
<b>Total Budget 2022-23 (A+B)</b>						<b>459.00</b>	<b>459.00</b>									

  
 28-17-2024

  
 28.07.24  
**Sayed Ahamed**  
 Director (In Charge)  
 Planning, Development & Works Office  
 Jagannath University, Dhaka-1100